COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2014

ESTI MATE SUMVARY 12:38: 21
CONTI D C17951R- ALT ESTI MATE NO 0010 PROG SPEC YR 2005
PON: 17951R- ALTB1 COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 116.5 DAYS TI VE ALLOW 130 WORK DAYS
US 385 & 36 | NTERSECTI ONS N. & PERCENT TI ME: 89. 62 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO FSA3852-014  HVA ALTERNATE
US 385 & 36 | NT N&S HVA
NAME OF ROAD: 385D
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 15/ 2014 DATE TI ME STARTED 08/05/2013
1103 OLD TOME LANE STE 201A DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2013 DATE ACCEPTED
CHEYENNE WY 82009 DATE NOTI CE TO PROCEED 08/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,899, 959, 27 PARTI Ol PATI NG $ 5, 555, 504. 22 $ 590, 580. 46
AWARD PROJECT AM: $ 5,535, 037. 17 NON PARTI Ol PATI NG 0. 00 0. 00
PERCENT COVPLETE: 94. 16% TOTAL EARNI NGS 5, 555, 504. 22 590, 580. 46
FUNDS AVAI LABLE: $ 344, 455. 05 STOCKPI LED MATERI ALS 9, 867. 74 -42,280.53
GROSS EARNI NGS 5, 565, 371. 96 548, 299. 93
TOTAL CLAI VB $ 0.00 RETAI NAGE - 83, 025. 56 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 482, 346. 40 548, 299. 93
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 482, 346. 40 548, 299. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 548, 299. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0010 12: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe 10. 000 10. 000
EACH 0. 000 0. 00
460. 00000 10. 000 4, 600. 00
0010 202- 00241 Renoval of Asphalt Mat (Pl aning)(Special) 17, 941. 000 17, 941. 000
CY 0. 000 0. 00
3. 60000 17, 941. 000 64, 587. 60
0015 202- 00250 *Renoval of Pavenent MarKking 1, 500. 000 855. 000
SF 0. 000 0. 00
2.50000 855. 000 2,137.50
0020 202-00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
210. 00000 3. 000 630. 00
0025 202-00810 *Renoval of G ound Sign 101. 000 98. 000
EACH 0. 000 0. 00
60. 00000 98. 000 5, 880. 00
0030 202-01000 *Renoval of Fence 1, 603. 000 1, 603. 000
LF 0. 000 0. 00
1. 00000 1, 603. 000 1, 603. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 55, 437. 000 51, 666. 000
cY 2,208. 000 29, 808. 00
13. 50000 53, 874. 000 727,299. 00
0040 203-01100 Proof Rolling 14. 000 14. 000
HOUR 0. 000 0. 00
85. 00000 14. 000 1, 190. 00
0045 203-01500 Bl adi ng 146. 000 146. 000
HOUR 0. 000 0. 00
98. 00000 146. 000 14, 308. 00
0050 206- 00100 Structure Backfill (dass 1) 311. 900 311. 900
CY 0. 000 0. 00
27.00000 311. 900 8,421.30
0055 208- 00002 *Erosion Log (12 Inch) 550. 000 550. 000
LF 0. 000 0. 00

3. 15000 550. 000 1,732.50



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00009 *Erosi on Log (20 Inch) 3, 000. 000 2, 800. 000
LF 0. 000 0. 00
4. 95000 2, 800. 000 13, 860. 00
0065 208- 00035 *Aggregat e Bag 52. 000 52. 000
LF 0. 000 0. 00
4. 00000 52. 000 208. 00
0070 208- 00045 *Concrete Washout Structure 4. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0080 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 12.000
HOUR 0. 000 0. 00
35. 00000 12. 000 420. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 12. 000
HOUR 0. 000 0. 00
70. 00000 12. 000 840. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 67. 000 67. 000
HOUR 0. 000 0. 00
60. 00000 67. 000 4,020. 00
0095 208-00107  Renoval of Trash 48. 000 13. 000
HOUR 0. 000 0. 00
75. 00000 13. 000 975. 00
0100 208- 00206 Er osi on Control Supervi sor 127. 000 119. 000
DAY 8. 000 960. 00
120. 00000 127. 000 15, 240. 00
0105 212-00006 *Seedi ng (Native) 45. 000 17. 000
ACRE 16. 900 7,436. 00
440. 00000 33.900 14, 916. 00
0110 212-00032 *Soi | Condi tioning 45. 000 17. 000
ACRE 16. 900 24,505. 00
1, 450. 00000 33.900 49, 155. 00



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 213-00003 *Mul ching (\Weed Free) 60. 000 17. 000
ACRE 16. 900 6, 253. 00
370. 00000 33. 900 12, 543.00
0120 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0125 213-00061 *Mul ch Tackifier 14, 500. 000 8,500. 000
LB 6, 000. 000 12, 600. 00
2.10000 14, 500. 000 30, 450. 00
0130 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0.00
3, 900. 00000 0. 000 0. 00
0135 216-00042  *Soil Retention Blanket (Biodegradable Straw Coconut) 0. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0140 310- 00400 Process Asphalt Mat For Base Course 70, 917. 000 68, 301. 000
SY 0. 000 0. 00
2. 65000 68, 301. 000 180, 997. 65
0145 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavement 32, 378. 000 32,378.000
8- 12"
( ) SY 0. 000 0.00
2. 40000 32, 378. 000 77,707.20
0150 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 434. 840 434. 840
TON 0. 000 0. 00
135. 00000 434. 840 58, 703. 40
0155 403-33742  *Hot M x Asphalt (G ading S)(75) (PG 64-22) 98, 746. 000 98, 746. 000
SY 0. 000 0.00
14. 25000 98, 746. 000 1, 407, 130. 50
0155 MATERI AL ALLOMANCE 7/ 8 Rock 51. 000
SY 0. 000 0. 00
1.17000 51. 000 59. 67
0155 MATERI AL ALLOMNCE Crusher Fi nes 0. 000
SY 0. 000 0. 00
1. 20000 0. 000 0.00



CONTI D Cl7951R-ALT COLORADO DEPARTMENT OF TRANSPCRTATI ON Page 5
PCN: 17951R- ALTB1 ESTI MATE RUN
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 MATERI AL ALLOMNCE Washed Crusher fines 0. 000
SY 0. 000 0.00
0. 77000 0. 000 0. 00
0155 MATERI AL ALLOMNCE Sand 51. 000
SY 0. 000 0.00
0. 32000 51. 000 16. 32
0155 MATERI AL ALLOMNCE RAP 0. 000
SY 0. 000 0.00
0. 48000 0. 000 0. 00
0160 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 300. 000 88. 540
TON 77.810 11, 282. 45
145. 00000 166. 350 24,120.75
0165 403-34752 *Hot M x Asphalt (G ade SX)(75) (PG 64-28) 98, 745. 000 75, 842. 000
IS5\% 22,903. 000 297, 739. 00
13. 00000 98, 745. 000 1, 283, 685. 00
0165 MATERI AL ALLOMNCE 5/ 8 Rock 22, 958. 000
SY -22,903. 000 -18, 551. 43
0. 81000 55. 000 44.55
0165 MATERI AL ALLOMNCE Crusher Fi nes 3, 551. 000
SY -3, 551. 000 -3,302.43
0. 93000 0. 000 0. 00
0165 MATERI AL ALLOMNCE Washed Crusher Fines 12, 446. 000
SY -12, 446. 000 -8, 836. 66
0. 71000 0. 000 0. 00
0165 MATERI AL ALLOMANCE Sand 22, 958. 000
SY -22,903. 000 -10, 077. 32
0. 44000 55. 000 24. 20
0170 403-40000 HVA Saf ety Edge 41, 792. 000 20, 655. 000
LF 21, 137. 000 3, 170. 55
0. 15000 41, 792. 000 6, 268. 80
0175 607- 00005 *End Post 2.000 2.000
EACH 0. 000 0.00
330. 00000 2.000 660. 00



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0180 607- 00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
345. 00000 5. 000 1,725.00
0185 607-01000 *Fence Barbed Wre with Metal Posts 1, 570. 000 1, 570. 000
LF 0. 000 0. 00
2.55000 1, 570. 000 4, 003. 50
0190 607-60620 *Road O osure Gate 3. 000 0. 000
EACH 3.000 16, 500. 00
5, 500. 00000 3.000 16, 500. 00
0195 612- 00046 *Del i neator (Flexible) (Special) (Type I) 76. 000 46. 000
EACH 30. 000 3, 000. 00
100. 00000 76. 000 7,600. 00
0200 612- 00047 *Del i neator (Flexible) (Special) (Type Il) 122. 000 36. 000
EACH 84. 000 8, 400. 00
100. 00000 120. 000 12, 000. 00
0205 612-00048 *Del i neator (Flexible) (Special (Type Ill) 12. 000 6. 000
EACH 6. 000 612. 00
102. 00000 12. 000 1,224.00
0210 613-00200 *2 Inch Electrical Conduit 10, 765. 000 7,215. 000
LF 0. 000 0. 00
6. 50000 7,215. 000 46, 897. 50
0215 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 500. 000 140. 000
LF 0. 000 0. 00
6. 76000 140. 000 946. 40
0220 613-01600 *6 Inch Electrical Conduit (Plastic) 609. 000 609. 000
LF 0. 000 0. 00
25. 25000 609. 000 15, 377. 25
0225 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0.00
0230 613-07050 *Pul | Box (13"x24"x18") Deep 1. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 613-10000 *Wring 1. 000 0. 500
LS 0. 000 0. 00
35, 000. 00000 0. 500 17, 500. 00
0240 613-34400 *Li ght Standard Metal (40 Foot) 34. 000 26. 000
EACH 0. 000 0. 00
1, 500. 00000 26. 000 39, 000. 00
0240 MATERI AL ALLOWANCE Li ght Standard 7.000
EACH 0. 000 0. 00
1, 389. 00000 7.000 9, 723. 00
0245 613-40000 *Concrete Foundation Pad 37. 000 24. 000
EACH 13. 000 9, 425. 00
725. 00000 37.000 26, 825. 00
0250 613- 70400 *Luninai re Hi gh Pressure Sodium (400 Watt) 37. 000 24. 000
EACH 13. 000 4,810. 00
370. 00000 37.000 13, 690. 00
0250 MATERI AL ALLOMNCE Lumi naire 8. 999
EACH -8.999 -1,512.69
168. 10000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 154. 000 76. 000
SF 63. 000 1, 165. 50
18. 50000 139. 000 2,571.50
0260 614-00012 *Sign Panel (Cass I1) 693. 000 345. 000
SF 286. 000 6, 292. 00
22. 00000 631. 000 13, 882. 00
0265 614-00013 *Sign Panel (Cass I11) 446. 000 36. 000
SF 0. 000 0. 00
28. 25000 36. 000 1,017. 00
0270 614-00818 *Steel Sign Post (W8x18) 137. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0275 614-00821 *Steel Sign Post (W8x21) 73. 000 0. 000
LF 0. 000 0. 00
61. 50000 0. 000 0. 00



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO. 0010 12:38:21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01512 *Steel Sign Support (2-1nch Round)(Post) 283. 000 146. 000
LF 126. 000 1, 638. 00
13. 00000 272.000 3, 536. 00
0285 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 27.000 14. 000
EACH 12. 000 900. 00
75. 00000 26. 000 1, 950. 00
0290 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 703. 000 304. 000
LF 331. 000 7,282.00
22. 00000 635. 000 13, 970. 00
0295 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 69. 000 30. 000
EACH 33. 000 6, 765. 00
205. 00000 63. 000 12, 915. 00
0300 614-03003 *Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0305 614- 03004 *Concrete Footing (Type 4) 4.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0310 614-80000 *Fl ashi ng Beacon 2.000 1. 000
EACH 0. 000 0. 00
5, 250. 00000 1. 000 5, 250. 00
0315 614-80387 *Runbl e Strip (Ginding) 22,884.000 0. 000
LF 0. 000 0. 00
0. 23000 0. 000 0.00
0320 614-86741 *WWeat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
57, 950. 00000 0. 000 0.00
0325 614-86752 *Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 1. 000 6, 150. 00
6, 150. 00000 1. 000 6, 150. 00
0330 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 120. 000 90. 000
LF 0. 000 0. 00
61. 50000 90. 000 5, 535. 00



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 624-20024 24 Inch Drainage Pipe (dass 0) 564. 000 538. 000
LF 0. 000 0. 00
54. 00000 538. 000 29, 052. 00
0340 625- 00000 *Construction Surveying 1. 000 0.910
LS 0. 090 7,211.25
80, 125. 00000 1. 000 80, 125. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
299, 475. 00000 1. 000 299, 475. 00
0350 627-00001 *Pavenent Marking Pai nt 850. 000 680. 000
GAL 91. 300 6, 774. 46
74.20000 771. 300 57, 230. 46
0355 627-00005 *Epoxy Pavement Mar ki ng 362. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0360 630-00000  *Fl aggi ng 6, 286. 500 5, 650. 500
HOUR 636. 000 15, 582. 00
24.50000 6, 286. 500 154, 019. 25
0365 630- 00007 *Traffic Control Inspection 90. 000 78. 000
DAY 12. 000 1, 800. 00
150. 00000 90. 000 13, 500. 00
0370 630-00012 *Traffic Control Managenent 139. 000 122.000
DAY 17. 000 14, 535. 00
855. 00000 139. 000 118, 845. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 3. 600
EACH 0. 000 0. 00
600. 00000 3. 600 2,160. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
102. 50000 0. 000 0. 00
0385 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 1. 800
EACH 0. 000 0. 00
205. 00000 1. 800 369. 00



CONTI D

C17951R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVRALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 92. 000 82. 800
EACH 0. 000 0. 00
60. 00000 82. 800 4, 968. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 129. 000 116. 100
EACH 0. 000 0. 00
92. 50000 116. 100 10, 739. 25
0405 630-80343 *Construction Traffic Sign (Panel Size C 20. 000 18. 000
EACH 0. 000 0. 00
102. 50000 18. 000 1, 845. 00
0410 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 000. 00000 3. 600 18, 000. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 221. 000 198. 900
EACH 0. 000 0. 00
52. 00000 198. 900 10, 342. 80
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 36. 000
EACH 0. 000 0. 00
102. 00000 36. 000 3,672.00
0425 630- 80380 *Traffic Cone 158. 000 142. 200
EACH 0. 000 0. 00
7.00000 142. 200 995. 40
0430 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0435 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQIECT: FSA3852- 014HVAALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70012 F/ A Asphalt Pavenent |ncentive 66, 670. 440 3, 140. 730
FA 63, 529. 710 63,529.71
1. 00000 66, 670. 440 66, 670. 44
0450 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 385. 000
HOUR 1, 124. 000 1,124.00
1. 00000 1, 509. 000 1, 509. 00
0460 700-70190  F/A Electric Service 18, 640. 290 18, 640. 290
FA 0. 000 0. 00
1. 00000 18, 640. 290 18, 640. 29
0465 700-70220 F/ A Phone Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 900- 00014 Added Item (Lunmp Sum/ 1. 000 1. 000
LS 0. 000 0. 00
3, 091. 49000 1. 000 3,091. 49
0530 900-00001 Added Item (Acre)/ Soil Binder 9. 500 9. 500
ACRE 0. 000 0. 00
1, 035. 00000 9. 500 9, 832.50
0560 203-00100 Mick Excav Mick Excavation 3, 000. 000 2,516.500
CY 0. 000 0. 00
14. 50000 2,516. 500 36, 489. 25
0565 900- 00006 Added Item (Dollar)/ Price Reduction - Concrete 0. 000 - 14. 400
DOL 0. 000 0. 00
1. 00000 -14. 400 -14. 40
0570 900- 00006 Added Item (Dol lar)/ Well Repair Wrk Order 1. 000 1. 000
DOL 0. 000 0. 00
4,634. 52000 1. 000 4,634.52



CONTI D C17951R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0010 12:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0590 900- 00022 Added Item (Square Yard)/ Lean Cenent Treated Base 12, 307. 000 12, 307. 000
SY 0. 000 0. 00
7.51000 12, 307. 000 92, 425. 57
0595 900- 00024 Added Item (Ton)/ Portland Cenent 169. 700 169. 700
TON 0. 000 0. 00
193. 00000 169. 700 32,752.10
0600 629-01011 Survey Monurent (Ty 1A) 2.000 0. 000
EACH 2.000 1, 910. 00
955. 00000 2.000 1, 910. 00
0605 627-30405 Pref orm Ther nopl astic Pvnt Mg (WB) 321. 000 0. 000
SF 321. 000 7,620.54
23. 74000 321. 000 7,620.54
0610 627-30410 Pref orm Ther nopl astic Pvnt Mg (XS) 160. 000 0. 000
SF 160. 000 3, 800. 00
23. 75000 160. 000 3, 800. 00
CAT 0200 CURRENT AMI $ 5,742,931.62 % 548,299.93$ 5, 416, 621. 55
CAT NOO300 STRUCTURES
0475 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0480 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 28. 000 21. 950
TON 0. 000 0. 00
145. 00000 21. 950 3,182.75
0485 515-00120 *Wat er proof i ng (Menbrane) 173. 000 173. 000
SY 0. 000 0. 00
35. 75000 173. 000 6,184.75
0490 518-01004 *Bri dge Expansion Device (0-4 Inch) 120. 000 80. 000
LF 0. 000 0. 00
185. 00000 80. 000 14, 800. 00
0495 601- 03040 *Concrete O ass D (Bridge) 100. 000 100. 000
CY 0. 000 0. 00
360. 00000 100. 000 36, 000. 00




CONTI D: C17951R- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17951R- ALTB1 ESTI MATE RUN 06/ 24/ 2014
PRQJECT: FSA3852- 014HVAALT ESTI MATE NO 0010 12:38:21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0500 602-00020 *Rei nforcing Steel (Epoxy Coated) 13, 118. 000 13, 118. 000
LB 0. 000 0. 00
1. 55000 13, 118. 000 20, 332. 90
0525 509-08120 Tenporary Bridge Deck 300. 000 300. 000
SF 0. 000 0. 00
49. 50000 300. 000 14, 850. 00
CAT 0300 CURRENT AMI  $ 114, 627.65 $ 0.00$ 106, 350. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0510 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0515 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
4, 800. 00000 3. 000 14, 400. 00
CAT 0400 CURRENT AMI  $ 42,400.00 $ 0.00$ 42, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 5,899, 959.27 $

548,299.93$ 5,565, 371. 95



